
TOWN OF BLACK MOUNTAIN BOARD OF ALDERMEN 
REQUEST FOR BOARD ACTION 
Meeting Date:  November 9, 2009 

 
 
SUBJECT:    Discussion of scope of construction work for Stormwater Projects along 
Tomahawk Branch (added to agenda at request of Mayor Bartlett and Vice Mayor Sobol) 
 
 
AGENDA INFORMATION 
 
Agenda Location: Old Business 
Item Number: 6-A 
Department:  Planning & Development 
Contact:  Elizabeth Teague 
Presenter:  Elizabeth Teague, Planning & Development Services Director 
   JP Johns & Joel Storro, McGill & Associates 
 
BRIEF SUMMARY:  At its regular meeting on October 12, 2009 the Board approved in a 
single motion, on a vote of 5-0, four items related to stormwater management projects as 
follows: 
 

1) To adopt resolution authorizing staff to execute stimulus project grant agreement and 
initiate purchase order with McGill & Associates based on their proposed Scope of 
Work for Tomahawk Branch Improvements 
 

2)  To direct staff to pursue a no-rise study for a greenway bridge under the railroad 
trestle at Sutton & Ridgeway Avenues 
 

3)  To adopt resolution of support for FEMA buy-out proposal for specified 
property(ies) located in floodway (Former Chevy dealership located at 306 Black 
Mountain Avenue). 
 

4)  To adopt the Stormwater Master Plan prepared by McGill & Associates  

At the request of the mayor and vice mayor, the Board is being asked to reconsider the scope of 
construction currently authorized under the ARRA stimulus grant/loan award (Item #1 above) in 
the amount of $412,840 (50% grant, 50% no-interest loan).  Consultants from McGill & 
Associates are prepared to present and discuss possible alternatives within the scope of what the 
Board has already approved.  Planning and engineering for the entire project, as originally 
approved, are approximately 85% complete. Contracts and/or letters of intent with the State and 
with McGill & Associates for Items 1-3 above have already been executed.  McGill is prepared 
to proceed immediately with hydrologic studies required for Items 1 & 2, based on the Board’s 
reconsideration and confirmation of scope of work.   

 



    

POSSIBLE MOTIONS FOR CONSIDERATION: 
 
 To authorize staff to proceed with work to:  

 
1) Complete the entire Tomahawk Branch Stormwater Project as previously presented and 

approved by Board; OR 
 

2) Complete work at top end of golf course (Hole 14), above croquet course and sediment 
basin; OR 
 

3) Complete work around croquet course and sediment basin only; OR 
 

4) Repair sediment basin alone 
 
FUNDING SOURCE:  Regardless of scope of work, this project is designed as a 50% ARRA 
grant/50% zero-interest loan over 20 years, which would require a maximum annual debt service 
payment of $10,320, which has already been approved by the Board and is included in the FY09-
10 adopted budget and future year projections. 
 
 
ATTACHMENTS:  Resolution R-09-26, signed and attested on October 12, 2009; Complete 
draft of Stormwater Master Plan was distributed in September, 2009 and presented/adopted on 
October 12, 2009 
 
 
MANAGER’S COMMENTS AND RECOMMENDATIONS:  Any change to the adopted 
scope of work, as outlined in the Town’s original ARRA application will require approval by the 
State, which will likely result in delay of the project.  In order to meet terms of ARRA funding, 
the construction work must be under contract by December 31.  In order to take full advantage of 
stimulus funding and comprehensively address the stormwater management issues where the 
problems originate in the Tomahawk Branch area, including drainage problems along areas of 
the golf course and lake, the manager recommends that the Board accept the full grant award and 
approve scope of construction work as presented and previously approved by the Board (option 
#1 above). 


